
Georgia Date:

User: krender Department of Transportation Page 1 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Contract Location: Time Allowed:

7.915 MILES OF WIDENING AND RECONSTRUCTION ON SR 347 (FRIEND

 

Contractor:

E. R. SNELL CONTRACTOR, INC. Date Let:

P. O. BOX 306 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

SNELLVILLE GA 30078-0306 Date Work Began:

Phone: (770)985-0600 Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

06/22/2012

07/24/2012

08/07/2012

08/22/2012

10/09/2012

00/00/0000

00/00/0000

1409 Days

06/30/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 01   

Elapsed Calender Days:

Percent Time: 89.28

1258 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$43,925,440.02

$38,446,332.61

$8,488,390.28

80.68%

Counties:

Hall

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

162430-.01000 $43,925,440.02 $38,446,332.61 $8,488,390.28 80.68% $119,819.04

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number: 162430-.01000 SR 347 - 7.915 MI WIDENING & RECONSTRUCTION

 

STP00-2984-00(001)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $28,349,639.36 $28,253,784.13 $95,855.23

Non-Participating $7,087,410.38 $7,063,446.57 $23,963.81

Total Earnings $35,437,049.74 $35,317,230.70 $119,819.04

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $35,437,049.74 $35,317,230.70 $119,819.04

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $95,000.00 $95,000.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent ($95,000.00)

Total: $35,437,049.74 $35,317,230.70

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $119,819.04

$0.00($95,000.00)



Georgia Date:

User: krender Department of Transportation Page 3 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ASPHALT

0005 310-1101     GR AGGR BASE CRS, INCL MATL TN  308,500.000 332,039.822

 15.000 856.210

 

 

332,896.032 $12,843.15 $4,993,440.48

0010 318-3000     AGGR SURF CRS TN  2,100.000 16,726.510

 15.500 592.750

 

 

17,319.260 $9,187.63 $268,448.53

0011 402-3121     RECYCLED ASPH CONC 25 MM SUPERPAVE, GP 1 OR 2, INCL BITUM MATN  .000 193.280

TL & H LIME 54.570 .000

Temporary Asphalt 25mm Superpave Incl. Bitum Mat'l

                                                            

193.280 $.00 $10,547.29

0015 402-1812     RECYCLED ASPH CONC LEVELING, INCL BITUM MATL & H LIMETN  1,000.000 2,587.510

 75.560 .000

 

 

2,587.510 $.00 $195,512.26

0031 402-3190     RECYCLED ASPH CONC 19 MM SUPERPAVE, GP 1 OR 2,INCL BITUM MATTN  .000 6,784.310

L & H LIME 55.800 .000

Temporary Asphalt 19mm Superpave Incl. Bitum Mat'l

                                                            

6,784.310 $.00 $378,564.50

0040 432-5010     MILL ASPH CONC PVMT, VARIABLE DEPTH SY  5,000.000 27,022.213

 4.200 .000

 

 

27,022.213 $.00 $113,493.29

0055 441-4030     CONC VALLEY GUTTER, 8 IN SY  3,520.000 3,629.011

 32.750 59.075

 

 

3,688.086 $1,934.71 $120,784.82

Category Amount: $23,965.49 $6,080,791.17

Category Number: 0020 ROADWAY

0080 441-0104     CONC SIDEWALK, 4 IN SY  92,874.000 83,733.539

 17.000 1,544.287

 

 

85,277.826 $26,252.88 $1,449,723.04



Georgia Date:

User: krender Department of Transportation Page 4 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

0090 441-0740     CONCRETE MEDIAN, 4 IN SY  28,636.000 23,253.278

 17.500 88.201

 

 

23,341.479 $1,543.52 $408,475.88

0100 441-6222     CONC CURB & GUTTER, 8 IN X 30 IN, TP 2 LF  83,778.000 82,733.480

 9.950 56.000

 

 

82,789.480 $557.20 $823,755.33

0105 441-6740     CONC CURB & GUTTER, 8 IN X 30 IN, TP 7 LF  75,003.000 67,332.800

 10.000 28.000

 

 

67,360.800 $280.00 $673,608.00

0115 515-2020     GALV STEEL PIPE HANDRAIL, 2 IN, ROUND LF  421.000 439.000

 30.250 .000

 

 

439.000 $.00 $13,279.75

0130 621-4021     CONCRETE SIDE BARRIER, TYPE 2A LF  21.000 30.150

 348.000 .000

 

 

30.150 $.00 $10,492.20

0140 621-4023     CONCRETE SIDE BARRIER, TYPE 2C LF  150.000 227.700

 616.000 .000

 

 

227.700 $.00 $140,263.20

0145 634-1200     RIGHT OF WAY MARKERS EA  580.000 151.000

 93.500 98.000

 

 

249.000 $9,163.00 $23,281.50

0170 643-4000     WOVEN WIRE FENCE LF  1,264.000 865.000

 7.050 107.000

 

 

972.000 $754.35 $6,852.60

Category Amount: $38,550.95 $3,549,731.50



Georgia Date:

User: krender Department of Transportation Page 5 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0040 BRIDGE CULVERTS

0195 207-0203     FOUND BKFILL MATL, TP II CY  934.000 1,579.895

 36.500 .000

 

 

1,579.895 $.00 $57,666.17

0200 500-3101     CLASS A CONCRETE CY  1,521.000 1,614.577

 358.000 .000

 

 

1,614.577 $.00 $578,018.57

0205 511-1000     BAR REINF STEEL LB  157,749.000 187,720.675

 0.670 .000

 

 

187,720.675 $.00 $125,772.85

0210 603-2048     STN DUMPED RIP RAP, TP 1, 48 IN SY  800.000 1,094.974

 67.250 .000

 

 

1,094.974 $.00 $73,637.00

Category Amount: $0.00 $835,094.59

Category Number: 0050 DRAINAGE

0230 511-1000     BAR REINF STEEL LB  411,588.000 418,505.145

 0.670 .000

 

 

418,505.145 $.00 $280,398.45

0235 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  23,608.000 28,778.180

 28.250 .000

 

 

28,778.180 $.00 $812,983.59

0265 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  5,634.000 9,498.950

 33.500 .000

 

 

9,498.950 $.00 $318,214.83

0290 550-1300     STORM DRAIN PIPE, 30 IN, H  1-10 LF  3,413.000 5,923.330

 45.750 .000

 

 

5,923.330 $.00 $270,992.35



Georgia Date:

User: krender Department of Transportation Page 6 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0315 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  2,416.000 2,602.250

 57.250 .000

 

 

2,602.250 $.00 $148,978.81

0320 550-1361     STORM DRAIN PIPE, 36 IN, H 10-15 LF  2,438.000 2,547.700

 57.250 .000

 

 

2,547.700 $.00 $145,855.83

0340 550-1420     STORM DRAIN PIPE, 42 IN, H  1-10 LF  1,553.000 2,003.100

 79.750 .000

 

 

2,003.100 $.00 $159,747.23

0345 550-1421     STORM DRAIN PIPE, 42 IN, H 10-15 LF  128.000 129.500

 79.750 .000

 

 

129.500 $.00 $10,327.63

0360 550-1480     STORM DRAIN PIPE, 48 IN, H  1-10 LF  458.000 586.100

 90.250 .000

 

 

586.100 $.00 $52,895.53

0380 550-2180     SIDE DRAIN PIPE, 18 IN, H  1-10 LF  2,073.000 677.500

 22.750 5.000

 

 

682.500 $113.75 $15,526.88

0385 550-2240     SIDE DRAIN PIPE, 24 IN, H  1-10 LF  1,501.000 249.000

 28.750 145.000

 

 

394.000 $4,168.75 $11,327.50

0390 550-2420     SIDE DRAIN PIPE, 42 IN, H  1-10 LF  145.000 161.000

 56.000 .000

 

 

161.000 $.00 $9,016.00

0395 550-3318     SAFETY END SECTION 18 IN, STORM DRAIN, 4:1 SLOPEEA  20.000 13.000

 620.000 -2.000

 

 

11.000 $-1,240.00 $6,820.00



Georgia Date:

User: krender Department of Transportation Page 7 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0400 550-4118     FLARED END SECTION 18 IN, SIDE DRAIN EA  13.000 6.000

 336.000 12.000

 

 

18.000 $4,032.00 $6,048.00

0405 550-4124     FLARED END SECTION 24 IN, SIDE DRAIN EA  2.000 5.000

 397.000 4.000

 

 

9.000 $1,588.00 $3,573.00

0415 550-4218     FLARED END SECTION 18 IN, STORM DRAIN EA  7.000 9.000

 522.000 6.000

 

 

15.000 $3,132.00 $7,830.00

0420 550-4224     FLARED END SECTION 24 IN, STORM DRAIN EA  6.000 9.000

 609.000 5.000

 

 

14.000 $3,045.00 $8,526.00

0425 550-4230     FLARED END SECTION 30 IN, STORM DRAIN EA  5.000 6.500

 661.000 .500

 

 

7.000 $330.50 $4,627.00

0430 550-4236     FLARED END SECTION 36 IN, STORM DRAIN EA  5.000 5.500

 1070.000 .500

 

 

6.000 $535.00 $6,420.00

0435 550-4242     FLARED END SECTION 42 IN, STORM DRAIN EA  2.000 1.000

 1440.000 2.000

 

 

3.000 $2,880.00 $4,320.00

0445 576-1018     SLOPE DRAIN PIPE, 18 IN LF  55.000 165.000

 30.750 .000

 

 

165.000 $.00 $5,073.75

0455 576-1036     SLOPE DRAIN PIPE, 36 IN LF  87.000 90.500

 42.500 .000

 

 

90.500 $.00 $3,846.25



Georgia Date:

User: krender Department of Transportation Page 8 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0050 DRAINAGE

0460 603-2024     STN DUMPED RIP RAP, TP 1, 24 IN SY  1,529.000 3,470.944

 36.500 .000

 

 

3,470.944 $.00 $126,689.46

0470 603-7000     PLASTIC FILTER FABRIC SY  1,514.000 7,218.726

 3.750 .000

 

 

7,218.726 $.00 $27,070.22

0480 668-1100     CATCH BASIN, GP 1 EA  490.000 479.500

 1970.000 4.250

 

 

483.750 $8,372.50 $952,987.50

Category Amount: $26,957.50 $3,400,095.81

Category Number: 0060 EROSION CONTROL

0530 163-0232     TEMPORARY GRASSING AC  60.000 119.881

 107.000 3.012

 

 

122.893 $322.28 $13,149.55

0535 163-0240     MULCH TN  1,230.000 2,203.408

 213.000 7.673

 

 

2,211.081 $1,634.35 $470,960.25

0540 163-0300     CONSTRUCTION EXIT EA  33.000 24.750

 1200.000 .750

 

 

25.500 $900.00 $30,600.00

0595 165-0010     MAINTENANCE OF TEMPORARY SILT FENCE, TP ALF  66,850.000 21,573.000

 0.500 34.000

 

 

21,607.000 $17.00 $10,803.50

0605 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  21,260.000 28,009.000

 0.500 76.000

 

 

28,085.000 $38.00 $14,042.50



Georgia Date:

User: krender Department of Transportation Page 9 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 EROSION CONTROL

0610 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  5,650.000 3,259.000

 0.500 164.000

 

 

3,423.000 $82.00 $1,711.50

0630 165-0060     MAINTENANCE OF TEMPORARY SEDIMENT BASIN, STA NO -EA  1.000 2.000

 1820.000 .000

227+00 RT

 

2.000 $.00 $3,640.00

0665 167-1500     WATER QUALITY INSPECTIONS MO  42.000 31.000

 648.000 1.000

 

 

32.000 $648.00 $20,736.00

0680 171-0030     TEMPORARY SILT FENCE, TYPE C LF  42,520.000 86,128.270

 2.550 .000

 

 

86,128.270 $.00 $219,627.09

0685 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  4,000.000 14,705.000

 1.600 .000

 

 

14,705.000 $.00 $23,528.00

0700 700-8000     FERTILIZER MIXED GRADE TN  180.000 46.515

 107.000 .745

 

 

47.260 $79.72 $5,056.82

0715 716-2000     EROSION CONTROL MATS, SLOPES SY  156,145.000 217,718.650

 0.750 1,897.444

 

 

219,616.094 $1,423.08 $164,712.07

Category Amount: $5,144.43 $978,567.28

Category Number: 0070 SIGNING AND MARKING

0725 636-1041     HIGHWAY SIGNS, TP 2 MATL, REFL SHEETING, TP 9SF  43.000 515.450

 38.250 .000

 

 

515.450 $.00 $19,715.96



Georgia Date:

User: krender Department of Transportation Page 10 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0070 SIGNING AND MARKING

0810 653-3502     THERMOPLASTIC SKIP TRAF STRIPE, 5 IN, YELLOWGLF 520.000 1,060.000

 0.250 .000

 

 

1,060.000 $.00 $265.00

Category Amount: $0.00 $19,980.96

Category Number: 0080 TRAFFIC SIGNALS

0860 647-1000     TRAFFIC SIGNAL INSTALLATION NO - LS  1.000 .000

 74000.000 .300

2

 

.300 $22,200.00 $22,200.00

Category Amount: $22,200.00 $22,200.00

Category Number: 0100 NATURAL STREAM CHANNELS

0925 603-1024     STN PLAIN RIP RAP, 24 IN SY  413.000 3,745.878

 33.750 .000

 

 

3,745.878 $.00 $126,423.38

Category Amount: $0.00 $126,423.38

Category Number: 0020 ROADWAY

0995 500-9999     CLASS B CONC, BASE OR PVMT WIDENING CY  500.000 90.693

 77.250 2.533

 

 

93.226 $195.67 $7,201.71

Category Amount: $195.67 $7,201.71

Category Number: 0050 DRAINAGE

1030 999-3155     DRY SWALE EDGE DRAIN LF  714.000 810.000

 31.500 .000

 

 

810.000 $.00 $25,515.00

Category Amount: $0.00 $25,515.00

Category Number: 0020 ROADWAY

1085 668-4300     STORM SEWER MANHOLE, TP 1 EA  1.000 9.250

 1620.000 .000

 

 

9.250 $.00 $14,985.00



Georgia Date:

User: krender Department of Transportation Page 11 of 11

Pay Period: 01/01/2016

to 01/31/2016

Rpt-ID: RCPESPRJ

Contract ID: B14363-12-000-0

Estimate Summary By Project

Estimate Number: 0052

02/08/2016

Project Number 162430-.01000

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 ROADWAY

1100 632-0003     CHANGEABLE MESSAGE SIGN, PORTABLE, TYPE 3EA  6.000 7.000

 7620.000 .000

 

 

7.000 $.00 $53,340.00

9080 670-1080     WATER MAIN, 8 IN LF  .000 334.000

 50.000 .000

                                                            

                                                            

334.000 $.00 $16,700.00

9085 670-1120     WATER MAIN, 12 IN LF  .000 2,360.000

 65.000 .000

                                                            

                                                            

2,360.000 $.00 $153,400.00

9115 670-5620     WATER SERVICE LINE, 3/4 IN LF  .000 235.000

 29.250 .000

                                                            

                                                            

235.000 $.00 $6,873.75

Category Amount: $0.00 $245,298.75

Category Number: 0060 EROSION CONTROL

9165 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  .000 2,738.250

 3.950 .000

                                                            

                                                            

2,738.250 $.00 $10,816.09

9170 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 2,169.000

 56.000 .000

                                                            

                                                            

2,169.000 $.00 $121,464.00

9175 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 2,043.000

 17.000 165.000

                                                            

                                                            

2,208.000 $2,805.00 $37,536.00

Category Amount: $2,805.00 $169,816.09

Project Total Amount: $119,819.04 $35,437,049.74


